

STAFF MEETING BRIEF

Project status, spend to date, what's left, and the decisions we need from the team.

Prepared by Elie D. for the Dough Boss staff meeting · 1 July 2026 · Confidential — internal use only

10

core platform modules
built

\$600

AI dev spend confirmed to
date

1–3

of 3 shops POS-
connected (Revesby)

1–2 wks

estimated to close the
POS voucher loop

The DoughBoss ordering, kitchen-board, voucher and POS-integration platform is **built and working** — reviewed and hardened across multiple passes. What remains is mostly **real business data, account setup and a handful of decisions**, not further engineering. This brief is the working document for today's meeting: what's done, what it's cost, what's outstanding, and the questions to walk through with the team.

1 EXECUTIVE SUMMARY

The engine — online ordering across all three shops, Stripe card-payment plumbing, the live kitchen order board, the student voucher system, the POSPal till bridge, and a catering enquiry pipeline — is built and has been through several rounds of security and accessibility review. Revesby is connected, enabled and verified in POSPal (both \$5/\$10 coupon rules confirmed live); Bankstown and Roselands are not yet. The main remaining items are: a real end-to-end voucher test at Revesby, collecting the real menu and business details, confirming brand naming, and switching on the payment/notification layers that are already built but deliberately left off.

2 WHAT'S BEEN BUILT

Area	Status	What it does
Core ordering	LIVE-READY	Menu, custom pizza/manoush builder, cart, checkout, routed to the correct shop across Revesby, Bankstown & Roselands. AUD pricing with GST built in, always locked server-side.
Payments (Stripe)	BUILT, OFF	Card entry, payment confirmation, refund-capable. Fully wired, switched off until a go-live decision.
Live Order Board (kitchen)	LIVE-READY	Real-time screen for the kitchen — one-tap Accept → Preparing → Ready, audible alert. Upgraded from a refresh-based screen to instant push updates.
Vouchers / discounts	LIVE-READY	\$5/\$10 student voucher scheme — typo-proof codes, QR codes, atomic one-time redemption, shared 100/day cap. Staff camera-scan tool included.
POSPal till integration	LIVE-READY	Revesby connected, enabled, and verified — both \$5/\$10 coupon rules confirmed live in POSPal on 1 July 2026. One recommended step remains: a real end-to-end test (claim → grant → redeem → revoke) before relying on it for customers.
Notifications & printing	BUILT, OFF	Customer SMS, staff push alerts, cloud receipt printing — all built and tested, none switched on yet.
Catering	LIVE-READY	Enquiry → quote → deposit pipeline exists in the live code, not just the demo.
Snow Boss	PROTOTYPE	Dual-brand section and a working student-voucher prototype on the demo site. See §5 for the open decision.
Staff Console	LIVE-READY	Standalone installable app for staff — Scan vouchers, manage vouchers, view the order board — without needing full WordPress admin access.
Security & accessibility	DONE	Multiple full review passes on the staff sign-in, kitchen board and owner dashboard — contrast, screen-reader labels, keyboard navigation, content security policy.

3 INVESTMENT TO DATE

Item	Amount (AUD)	Status
Claude (AI development) credits	\$600	Confirmed
Domain registration	\$ _____	To confirm at meeting
SQL / database hosting	\$ _____	To confirm at meeting
Web hosting	\$ _____	To confirm at meeting
Other tool/service signups	\$ _____	To confirm at meeting
Total actual spend to date	\$ _____	

For context: an independent costing report (*DoughBoss — Costing & Valuation Report*, 25 June 2026) values a commissioned build of this same platform from an Australian agency at **~\$128,000 typical** for the plugin alone (\$95k–\$165k range), or **~\$180,000 typical** for the whole system including website, branding, content and project management. Useful context if the team asks what this is worth.

Ongoing running cost once live is estimated at **~\$95–\$180/month** (hosting, real-time push, SMS, printing) — no per-order commission, ever. Stripe card fees (~1.75% + \$0.30/transaction) scale with sales and aren't a fixed cost.

4 WHAT'S REMAINING UNTIL COMPLETION

BUILT Core platform ordering, board, vouchers	DONE POSPal loop (Revesby) connected + verified	NEXT Real data + decisions menu, shops, brand	NEXT Hardware + training per shop	THEN Switch-on decisions Stripe, SMS, print	LATER Marketing once live
---	---	---	---	---	---

Near-term

Item	Status
POSPal voucher grant/revoke (Revesby)	Done — connected, enabled, both \$5/\$10 coupon rules verified live on 1 July 2026. Recommended: one real end-to-end test (claim → grant → redeem → revoke) before relying on it for customers.
Bankstown & Roselands POSPal	Only Revesby is currently connected. Confirm whether the other two shops are on the same POSPal account or separate ones, and request credentials if separate.

Data & decisions only the business can provide

Item	Detail
Final menu	Item names, descriptions, photos, AUD prices, sizes/toppings, combos — real content still needs loading into the live menu.
Business details	Order email, phone, each shop's exact address, trading hours, pickup/delivery areas + delivery fee, and ABN for tax invoices.
Brand clarity	Is it "Dough Boss," or was "Bite Pizzas" ever meant to be a rebrand/second name? Flagged as an open question early on — still not closed out.
Snow Boss relationship	See §5 — needs a clear decision before further build.

Operational / hardware

- **Kitchen hardware** — a tablet or screen + reliable wifi at each shop to run the Live Order Board.
- **Staff training** — one or two people per shop trained to use the board day-to-day.
- **Hosting** — move off any free/basic WordPress hosting to a proper managed host before real orders go live (~\$25–60/month).
- **Backups** — confirm a backup plan/plugin is active before go-live.

Switch-on decisions (already built, just need a decision + accounts)

- **Stripe payments** — turn on when ready to take live cards.
- **SMS / staff push / receipt printing** — each needs an account (ClickSend, ntfy, printer service) and a decision on which to switch on first.

Later stage

- Marketing account access (Facebook/Instagram/Google Business) once ready to promote.
- Refunds button inside DoughBoss itself (currently possible directly via Stripe, not yet a one-click action in the order board).

5 SNOW BOSS — STATUS & RECOMMENDATION

What it is: Snow Boss is the sister dessert brand under the same hospitality group as Dough Boss (Revesby, Bankstown, Roselands) — confirmed in the draft licensing/wholesale agreement.

Already built

- A dual-brand section on the demo site pairing Dough Boss + Snow Boss.
- A working student-voucher prototype (\$5/\$10) that issues a real, redeemable code.

Not yet decided

- Whether Snow Boss gets its own menu items inside the ordering system, or stays a voucher/cross-promotion tie-in.
- Whether the drafted (unsigned) wholesale/licensing terms are meant to formalise Snow Boss as a licensable sub-brand, or it stays run in-house.

Recommendation: treat Snow Boss as a cross-promotion layer on the existing platform for now — the student voucher already does this well and is now launch-ready at Revesby (POSPal coupon-rule setup in §4 is done). Defer the full licensing/wholesale question and any separate Snow Boss menu build until the core Dough Boss rollout (menu, 3 shops, payments) is live and stable. Revisit Snow Boss as its own product line once Dough Boss is generating real order volume — launching both fully at once spreads the team thin on data entry, training and testing for no immediate payoff.

6 RECOMMENDED ROLLOUT PATH

1. **Close out data collection this week** — menu, shop details, ABN, brand naming (§4). This is the actual bottleneck, not further development.
2. **POSPal loop — done** — Revesby's \$5/\$10 coupon rules are created and verified live; run one real end-to-end voucher test before trusting it for customers.
3. **Soft-launch Revesby only** — it already has POSPal connected and can go live fastest. Use it to validate the kitchen board and voucher flow with real orders before rolling to the other two shops.
4. **Decide the payments path** — switch Stripe on for the soft-launch, or run pickup/cash first and add cards once the flow is proven.
5. **Roll out shop #2 and #3** once Revesby is stable — mostly data entry + POSPal credentials, not new development.
6. **Snow Boss as phase two** — launch the student voucher alongside the Dough Boss rollout (it's nearly ready), hold deeper Snow Boss build until after all 3 shops are live.
7. **Switch on the "nice to have" layers last** — SMS, staff push and receipt printing are built and tested but off; turn them on one at a time after go-live so any issues are easy to isolate.

7 QUESTIONS FOR TODAY'S MEETING

Operations & rollout

- Revesby first, or all three shops together?
- Who is the point person per shop for the kitchen board day-to-day?
- Realistic go-live date once menu/details are locked in?

Menu & pricing

- Is the demo menu data accurate, or has anything changed?
- Dietary tags correct for every item?
- Any seasonal/limited items to plan for?

Till / POSPal

- Revesby's \$5/\$10 rules are set up and verified — who will run the first real test claim + redemption?
- Are Bankstown & Roselands on the same POSPal account as Revesby?
- Who has POSPal back-office access for the other two shops?

Kitchen workflow

- Does Accept → Preparing → Ready match how the kitchen actually works?
- Audible alert wanted? Shared tablet, or one screen per station?

Vouchers & Snow Boss

- Is the \$5/\$10 student voucher still the plan?
- Redeem online only, in-store only, or both from day one?

Payments & access

- Ready for live Stripe cards, or soft-launch cash/pickup first?
- Who holds the Stripe account for live API keys?
- Who has WordPress/hosting admin access?
- Has hosting been upgraded off any free/basic plan?
- Is a backup solution active?

8 DATA CHECKLIST TO COLLECT

- ☐ Final menu spreadsheet: item name, description, price (AUD), size/toppings, dietary tags, photo (or "need photo")
- ☐ Each shop's exact street address, phone number, trading hours
- ☐ Pickup vs delivery per shop, delivery radius/postcodes, delivery fee
- ☐ Business ABN (for tax invoices)
- ☐ POSPal back-office access details for Bankstown and Roselands (if separate from Revesby)
- ☐ Who will run the first real end-to-end voucher test at Revesby (claim → grant → redeem → revoke)
- ☐ Current hosting provider + plan
- ☐ Domain registrar details (who owns/renews it)
- ☐ Stripe account status — exists already, or needs setting up?
- ☐ Facebook/Instagram/Google Business account access (for later marketing phase)
- ☐ Kitchen hardware inventory per shop — tablet/screen + wifi already in place, or needs buying?
- ☐ Nominated staff member per shop to be trained on the order board
- ☐ Any outstanding invoices from data, SQL or hosting registration (see §3)

The platform is built. What's left is data, decisions and a switch-flip — not more engineering.

Walk the team through §7–8 today, assign owners to each open item, and target the data checklist and a first real Revesby voucher test within the next 1–2 weeks so Revesby can soft-launch.

Prepared by Elie D. for internal staff use. Figures marked "to confirm" are placeholders for the meeting — fill in from actual invoices/accounts. Build valuation figures are drawn from the internal DoughBoss Costing & Valuation Report (25 June 2026) and are estimates, not guarantees. Confidential — not for external distribution.