

STAFF MEETING BRIEF

Project status, spend to date, what's left, and the decisions we need from the team.

Prepared by Elie D. for the Dough Boss staff meeting · 1 July 2026 · Confidential — internal use only

10

core platform modules
built

\$600

AI dev spend confirmed to
date

1–3

of 3 shops POS-
connected (Revesby)

1–2 wks

estimated to close the
POS voucher loop

The DoughBoss ordering, kitchen-board, voucher and POS-integration platform is **built and working** — reviewed and hardened across multiple passes. What remains is mostly **real business data, account setup and a handful of decisions**, not further engineering. This brief is the working document for today's meeting: what's done, what it's cost, what's outstanding, and the questions to walk through with the team.

1 EXECUTIVE SUMMARY

The engine — online ordering across all three shops, Stripe card-payment plumbing, the live kitchen order board, the student voucher system, the POSPal till bridge, and a catering enquiry pipeline — is built and has been through several rounds of security and accessibility review. Revesby is connected live to POSPal; Bankstown and Roselands are not yet. The main blockers to going live are: closing the last POSPal wiring step, collecting the real menu and business details, confirming brand naming, and switching on the payment/notification layers that are already built but deliberately left off.

2 WHAT'S BEEN BUILT

Area	Status	What it does
Core ordering	LIVE-READY	Menu, custom pizza/manoush builder, cart, checkout, routed to the correct shop across Revesby, Bankstown & Roselands. AUD pricing with GST built in, always locked server-side.
Payments (Stripe)	BUILT, OFF	Card entry, payment confirmation, refund-capable. Fully wired, switched off until a go-live decision.
Live Order Board (kitchen)	LIVE-READY	Real-time screen for the kitchen — one-tap Accept → Preparing → Ready, audible alert. Upgraded from a refresh-based screen to instant push updates.
Vouchers / discounts	LIVE-READY	\$5/\$10 student voucher scheme — typo-proof codes, QR codes, atomic one-time redemption, shared 100/day cap. Staff camera-scan tool included.
POSPal till integration	IN PROGRESS	Revesby connected live. Voucher-to-till coupon grant/revoke is the last wiring step (~1–2 weeks, blocked on a POSPal back-office task — see §4).
Notifications & printing	BUILT, OFF	Customer SMS, staff push alerts, cloud receipt printing — all built and tested, none switched on yet.
Catering	LIVE-READY	Enquiry → quote → deposit pipeline exists in the live code, not just the demo.
Snow Boss	PROTOTYPE	Dual-brand section and a working student-voucher prototype on the demo site. See §5 for the open decision.
Staff Console	LIVE-READY	Standalone installable app for staff — Scan vouchers, manage vouchers, view the order board — without needing full WordPress admin access.
Security & accessibility	DONE	Multiple full review passes on the staff sign-in, kitchen board and owner dashboard — contrast, screen-reader labels, keyboard navigation, content security policy.

3 INVESTMENT TO DATE

Item	Amount (AUD)	Status
Claude (AI development) credits	\$600	Confirmed
Domain registration	\$ _____	To confirm at meeting
SQL / database hosting	\$ _____	To confirm at meeting
Web hosting	\$ _____	To confirm at meeting
Other tool/service signups	\$ _____	To confirm at meeting
Total actual spend to date	\$ _____	

For context: an independent costing report (*DoughBoss — Costing & Valuation Report*, 25 June 2026) values a commissioned build of this same platform from an Australian agency at **~\$128,000 typical** for the plugin alone (\$95k–\$165k range), or **~\$180,000 typical** for the whole system including website, branding, content and project management. Useful context if the team asks what this is worth.

Ongoing running cost once live is estimated at **~\$95–\$180/month** (hosting, real-time push, SMS, printing) — no per-order commission, ever. Stripe card fees (~1.75% + \$0.30/transaction) scale with sales and aren't a fixed cost.

4 WHAT'S REMAINING UNTIL COMPLETION

BUILT Core platform ordering, board, vouchers	IN PROGRESS POSPal loop ~1–2 wks	NEXT Real data + decisions menu, shops, brand	NEXT Hardware + training per shop	THEN Switch-on decisions Stripe, SMS, print	LATER Marketing once live
---	--	---	---	---	---

Blocking / near-term development

Item	What's needed
POSPal voucher grant/revoke	Connection to Revesby is live. Final wiring needs the \$5/\$10 discount rules created in the POSPal back office first — a POSPal admin task, not a coding task.
Bankstown & Roselands POSPal	Only Revesby is currently connected. Confirm whether the other two shops are on the same POSPal account or separate ones, and request credentials if separate.

Data & decisions only the business can provide

Item	Detail
Final menu	Item names, descriptions, photos, AUD prices, sizes/toppings, combos — real content still needs loading into the live menu.
Business details	Order email, phone, each shop's exact address, trading hours, pickup/delivery areas + delivery fee, and ABN for tax invoices.
Brand clarity	Is it "Dough Boss," or was "Bite Pizzas" ever meant to be a rebrand/second name? Flagged as an open question early on — still not closed out.
Snow Boss relationship	See §5 — needs a clear decision before further build.

Operational / hardware

- **Kitchen hardware** — a tablet or screen + reliable wifi at each shop to run the Live Order Board.
- **Staff training** — one or two people per shop trained to use the board day-to-day.
- **Hosting** — move off any free/basic WordPress hosting to a proper managed host before real orders go live (~\$25–60/month).
- **Backups** — confirm a backup plan/plugin is active before go-live.

Switch-on decisions (already built, just need a decision + accounts)

- **Stripe payments** — turn on when ready to take live cards.
- **SMS / staff push / receipt printing** — each needs an account (ClickSend, ntfy, printer service) and a decision on which to switch on first.

Later stage

- Marketing account access (Facebook/Instagram/Google Business) once ready to promote.
- Refunds button inside DoughBoss itself (currently possible directly via Stripe, not yet a one-click action in the order board).

5 SNOW BOSS — STATUS & RECOMMENDATION

What it is: Snow Boss is the sister dessert brand under the same hospitality group as Dough Boss (Revesby, Bankstown, Roselands) — confirmed in the draft licensing/wholesale agreement.

Already built

- A dual-brand section on the demo site pairing Dough Boss + Snow Boss.
- A working student-voucher prototype (\$5/\$10) that issues a real, redeemable code.

Not yet decided

- Whether Snow Boss gets its own menu items inside the ordering system, or stays a voucher/cross-promotion tie-in.
- Whether the drafted (unsigned) wholesale/licensing terms are meant to formalise Snow Boss as a licensable sub-brand, or it stays run in-house.

Recommendation: treat Snow Boss as a cross-promotion layer on the existing platform for now — the student voucher already does this well and is nearly launch-ready (blocked only on the POSPal coupon-rule setup in §4). Defer the full licensing/wholesale question and any separate Snow Boss menu build until the core Dough Boss rollout (menu, 3 shops, payments) is live and stable. Revisit Snow Boss as its own product line once Dough Boss is generating real order volume — launching both fully at once spreads the team thin on data entry, training and testing for no immediate payoff.

6 RECOMMENDED ROLLOUT PATH

1. **Close out data collection this week** — menu, shop details, ABN, brand naming (§4). This is the actual bottleneck, not further development.
2. **Finish the POSPal loop** — get the \$5/\$10 coupon rules created in the POSPal back office (staff task), then the grant/revoke wiring finishes in ~1–2 weeks.
3. **Soft-launch Revesby only** — it already has POSPal connected and can go live fastest. Use it to validate the kitchen board and voucher flow with real orders before rolling to the other two shops.
4. **Decide the payments path** — switch Stripe on for the soft-launch, or run pickup/cash first and add cards once the flow is proven.
5. **Roll out shop #2 and #3** once Revesby is stable — mostly data entry + POSPal credentials, not new development.
6. **Snow Boss as phase two** — launch the student voucher alongside the Dough Boss rollout (it's nearly ready), hold deeper Snow Boss build until after all 3 shops are live.
7. **Switch on the "nice to have" layers last** — SMS, staff push and receipt printing are built and tested but off; turn them on one at a time after go-live so any issues are easy to isolate.

7 QUESTIONS FOR TODAY'S MEETING

Operations & rollout

- Revesby first, or all three shops together?
- Who is the point person per shop for the kitchen board day-to-day?
- Realistic go-live date once menu/details are locked in?

Menu & pricing

- Is the demo menu data accurate, or has anything changed?
- Dietary tags correct for every item?
- Any seasonal/limited items to plan for?

Till / POSPal

- Has anyone set up the \$5/\$10 rules in the POSPal back office yet?
- Are Bankstown & Roselands on the same POSPal account as Revesby?
- Who has POSPal back-office access for the other two shops?

Kitchen workflow

- Does Accept → Preparing → Ready match how the kitchen actually works?
- Audible alert wanted? Shared tablet, or one screen per station?

Vouchers & Snow Boss

- Is the \$5/\$10 student voucher still the plan?
- Redeem online only, in-store only, or both from day one?

Payments & access

- Ready for live Stripe cards, or soft-launch cash/pickup first?
- Who holds the Stripe account for live API keys?
- Who has WordPress/hosting admin access?
- Has hosting been upgraded off any free/basic plan?
- Is a backup solution active?

8 DATA CHECKLIST TO COLLECT

- ☐ Final menu spreadsheet: item name, description, price (AUD), size/toppings, dietary tags, photo (or "need photo")
- ☐ Each shop's exact street address, phone number, trading hours
- ☐ Pickup vs delivery per shop, delivery radius/postcodes, delivery fee
- ☐ Business ABN (for tax invoices)
- ☐ POSPal back-office access details for Bankstown and Roselands (if separate from Revesby)
- ☐ Confirmation of who is setting up the \$5/\$10 discount rules in POSPal
- ☐ Current hosting provider + plan
- ☐ Domain registrar details (who owns/renews it)
- ☐ Stripe account status — exists already, or needs setting up?
- ☐ Facebook/Instagram/Google Business account access (for later marketing phase)
- ☐ Kitchen hardware inventory per shop — tablet/screen + wifi already in place, or needs buying?
- ☐ Nominated staff member per shop to be trained on the order board
- ☐ Any outstanding invoices from data, SQL or hosting registration (see §3)

9 NEXT STEP

The platform is built. What's left is data, decisions and a switch-flip — not more engineering.

Walk the team through §7–8 today, assign owners to each open item, and target closing the POSPal loop and the data checklist within the next 1–2 weeks so Revesby can soft-launch.

Prepared by Elie D. for internal staff use. Figures marked "to confirm" are placeholders for the meeting — fill in from actual invoices/accounts. Build valuation figures are drawn from the internal DoughBoss Costing & Valuation Report (25 June 2026) and are estimates, not guarantees. Confidential — not for external distribution.