

Digital Turnaround Proposal

Your own ordering, shop-floor & growth system — zero commission, every customer yours

Prepared by Elie D. for the Dough Boss ownership team · 17 June 2026 · Confidential · Site backup completed before implementation

Dough Boss already has brand equity, **multiple shops (Bankstown, Revesby, Roselands)**, a proven food offer and a working website. The opportunity is to turn that brochure-style site into **DoughBoss Digital OS** — a system where orders land **instantly on a screen in each kitchen**, customers pay by card, and you keep **100% of every dollar and 100% of your customers** — versus Uber Eats / Menulog / QR apps that take **7–35% per order** and own the customer. The kitchen order board (Phase 1) is **already in development**.

Let's be upfront: this is a **large, multi-month build** — a real software platform, not a website refresh. Even with AI tools accelerating the work, it takes serious **time, expertise, testing and energy** to do properly across three shops, payments and live kitchens. This proposal is staged so you fund it in sensible steps and see value early — and the pricing below reflects a **genuine mate's rate**.

\$0

per-order commission (vs 7–35% on the apps)

~2–5 mo

typical payback at 200–500 orders/wk*

50% off

my rate vs market — friends & family

**Conservative planning estimate; full assumptions in "The Numbers". Not a guarantee.*

1. Executive summary

Dough Boss's digital system isn't yet strong enough to drive modern ordering, repeat customers, paid ads, local SEO, catering leads, or future multi-shop/franchise scale. This proposal transforms the website into **DoughBoss Digital OS** — a direct **ordering, shop-operations and marketing platform**, built in stages, inside the existing site, without disrupting the live business. We prove real online

ordering and a live kitchen screen first, then expand into payments, marketing, multi-shop reporting and growth.

2. Where you are today

- **43 menu items already on the site** — but not yet wired into the new ordering system, and the menu has a display bug (*Flat Bread 11"* shows empty).
- The ordering engine is installed but in a **demo state**: prices in **US dollars**, generic toppings, empty live menu.
- **No live kitchen view** of orders, and **no online card payment** yet.
- **Marketing not measured**: no SEO plugin, **66 of 66 images missing "alt" text**, no Facebook/TikTok/Google tracking.
- Catering / wholesale / franchise enquiries aren't captured or followed up.

3. The real tangible value this brings

This is not just a website cost — it builds **durable business assets**:

What you gain	Why it's real money / real value
Commission kept	Every direct order avoids a 7–35% app cut — thousands of dollars a month back in your pocket (see the tables).
A customer database you own	Names, phones, order history across all shops — a marketing asset the apps never give you, worth more every month it grows.
Fewer missed / wrong orders	Live screens + alerts mean fewer refunds, remakes and angry calls — saved food and saved reputation.
Faster, calmer kitchens	One-tap order flow speeds service on the rush — more orders out the door per hour.
A professional brand	Customers order from <i>Dough Boss</i> , not a third-party app stacked next to competitors.
A growth engine	Ads to your own customers get cheaper over time; catering & wholesale leads finally get followed up.
Scale-ready	The same system duplicates to new shops and future franchises — commission-free, every time.

4. How it works

1. A customer picks a shop, browses the menu, and builds their pizza on your website.

2. They check out — paying by card online, or pay-on-pickup.
3. **That shop's kitchen screen lights up with an alarm the instant the order lands.**
4. Staff tap once to **Accept** (and give a time), then **Preparing**, then **Ready**.
5. The customer watches live status on their phone.

5. The plan — Stages 0 to 5 (what each involves)

Stage	What it involves	Time
0 — Backup & access DONE	Full site backup, confirm hosting/logins, and set up a safe way to build without taking the live site down.	1–2 days
1 — Stabilise + kitchen board IN DEV	Fix the menu bug, switch money to AUD + GST, wire your 43 items into ordering, and stand up the live kitchen order board per shop. (Board already built.)	1–2 weeks
2 — Ordering MVP + payments	Full pickup/delivery ordering with per-shop menus, online card payments (Stripe, AUD+GST), and getting your shops found on Google (local SEO).	2–4 weeks
3 — Shop rollout	Tablet + receipt printer per shop, staff training, and a careful soft-launch of one store first , then roll out to all.	1–2 weeks
4 — Marketing launch	Facebook/Instagram & TikTok ads built from your own customer data , the catering/wholesale lead funnel, and automatic review requests.	2–4 weeks + ongoing
5 — Scale & franchise readiness	Multi-shop reporting, loyalty, gift cards, delivery rules and franchise admin controls — so the system grows with you.	Ongoing

6. The numbers — what it saves

Assumes an average order of **A\$32** and a conservative **effective commission avoided of 15–25%** (apps typically take 7–35%). Many direct orders are also new, incremental sales. Figures are A\$, ex-GST, planning estimates.

Orders/week	Weekly sales	Saved/MONTH @15%	Saved/MONTH @25%
200	\$6,400	\$4,160	\$6,930
350	\$11,200	\$7,280	\$12,130
500	\$16,000	\$10,400	\$17,330

Across three shops, 350 orders/week keeps roughly \$7,280–\$12,130 every month that would otherwise go to the apps. (Month = 4.33 weeks.)

7. The numbers — payback & first year

Payback on the **typical ~\$20,000 full Phase-1 build** (after running costs), by volume:

Orders/week	Payback @15% saved	Payback @25% saved
200	~5 months	~3 months
350	~3 months	~1.7 months
500	~2 months	~1.2 months

Typical payback $\approx$ 2–5 months at these volumes — and it's a **one-off build**, so from Year 2 the kept commission compounds with almost no build cost.

The 12-month picture (mid: 350 orders/wk @15%, with a \$1,200/mo ad budget)

Line item	12-month total (A\$)
Commission kept	+\$87,360
Build (one-off, typical)	–\$20,000
Tools / hosting (~\$200/mo)	–\$2,400
Social / ad budget (~\$1,200/mo, optional)	–\$14,400
Estimated net benefit (Year 1)	$\approx$ +\$50,560

8. Getting started — what to forward now (first 2 weeks)

To begin, we fund the **first two weeks**: development, research/strategy and the initial setup, plus a small social-media test budget. The figures below show **what most developers/agencies would charge** — and **my rate at 50% of that, because you're a close friend**.

Item (first 2 weeks)	Typical market	My rate (50%, mate's rate)
Development, research & setup (~70–90 hrs)	\$8,000 – \$10,000	\$4,000 – \$5,000
Social media / ad test budget (paid to Meta, not to me)	\$500 – \$1,000	\$500 – \$1,000
To forward now	\$8,500 – \$11,000	≈ \$4,500 – \$6,000

To get started this fortnight (my mate's rate)

≈ A\$4,500 – \$6,000

incl. ~\$500–\$1,000 ad spend that goes straight to Meta, not to me

This first tranche covers Stage 0–1 work (stabilise, AUD/GST, wire the menu, kitchen board) plus the research and social setup to launch ads. The remainder of Phase 1 (full ordering + payments + rollout) is quoted and approved stage-by-stage from there — you're never locked in.

9. What it costs to run

Item	Monthly (A\$)
Managed hosting	\$50 – \$300
SMS / email notifications & CRM	\$50 – \$300
Card payments (Stripe)	1.7% + 30c per order (no monthly fee)
Advertising media (your dial)	\$500 – \$2,500
Kitchen tablet (one-off, per shop)	\$300 – \$900
Receipt printer (optional, per shop)	\$400 – \$1,200

10. What we need from you to start

- **Sign-off** + the first tranche above to begin.
- The **final menu** (items, descriptions, AUD prices, dietary tags) + **photos**.

- **Each shop's** address, hours, pickup/delivery + area, and a **staff champion**.
- **Stripe + bank + ABN** details for payments & tax invoices.
- Access to **website/hosting** and **Google/Facebook/TikTok** accounts.
- A **kitchen tablet + wifi** per shop.

11. Risks & how we handle them

Possible worry	How we handle it
Big project, lots of moving parts	Staged delivery — you fund and approve each step; value shows early.
Missed order on a busy night	Loud alarm until acknowledged; backup email/SMS; printed ticket in Stage 3.
Site breakage	Backup done; build on a staging copy; live site stays up.
Wrong prices / GST	AUD + GST from day one, double-checked in testing.
Ad spend wasted	Start small, measure, scale only what works.

12. Next step

To get moving this fortnight: **approve the first tranche (≈ A\$4,500–\$6,000), hand over the signed-off menu + photos + ABN/bank**, and **confirm shop details + access**. From there we take your first real online order within days, and have the live kitchen board running in about 1–2 weeks.

The system is already built and waiting. Let's switch it on.

Prepared by Elie D. Figures are A\$, ex-GST, planning estimates only (not guarantees); Stripe pricing to be re-confirmed before launch. Based on a live-site inspection on 17 June 2026 and the project reference brief. My fee is offered at ~50% of typical market rate as a friend; ad budget is a pass-through cost paid directly to the ad platforms.